
Attachment #1
Delta NHA Feasibility Study Timeline - 2011 (Update)
Delta Protection Commission

Task 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Refresh Contact with NPS
Affected Environment Data and Maps
Meet With Chambers of Commerce
Study Team Meetings
Proposed Themes Memo
Proposed Mission, Vision, Goals Memo
Proposed Management Alternatives Memo
Report to Commission
Proposed Boundary Delineations Memo
Proposed Management Structure Memo
Public Meetings
Preparation of Draft for NPS, Study Team, DPC and Public Review
Presentations to Key Bodies (≈15)*
Obtain Letters of Support/Resolutions
Preparation of Final Draft for the Commission
Outreach to Congressional Representative upon adoption of the feasibility study by the Commission**

deliverable
public meeting

*Additional presentations made throughout process as requested
**For presentation of the feasibility study to Congress for consideration of awarding the NHA designation
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